



**Roadway Maintenance for Oates Drive
City Contract No. 2024-016
MUNIS Contract Number: 3140**

**Change Order No. 2
March 21, 2025**

Description of Change and Reason for Proposed Change

Change Order No. 2 Item:

Item 5: 2" HMAC TY D Asphalt Overlay

The asphalt overlay quantity for this project was to be paid per TON due to the uneven pavement surface throughout Oates Drive from Gus Thomasson to N Galloway. The initial quantity estimate was lower than needed to achieve an even driving surface.

COST SUMMARY

Item No.	Changed Quantity	Units	Item Description	Unit Price	Extension
Item 5	225	TON	2" HMAC TY D Asphalt Overlay	\$198.25	\$44,606.25
Total for Change Order No. 1					<u>\$44,606.25</u>

Project Change Orders to Date:

Original Contract	\$1,470,629.95
Change Order No. 1	\$49,562.50
Change Order No. 2	\$44,606.25
Revised Contract	\$1,564,798.70

Extension of Time

There are no additional calendar days added to the Contract with this change order:

THIS CHANGE ORDER IS SPECIFIC AND FINAL AS TO PRICE AND EXTENSION OF TIME, WITH NO RESERVATIONS OR OTHER PROVISIONS ALLOWING FOR FUTURE ADDITIONAL MONEY OR TIME AS A RESULT OF THE PARTICULAR CHANGES IDENTIFIED AND FULLY COMPENSATED IN THIS CHANGE ORDER

APPROVALS:

CITY OF MESQUITE

Cliff Keheley
City Manager

Date: _____

TEXAS MATERIALS GROUP, INC

Signature

Title

Date: _____