



**Mesquite Heritage Trail Phase II
(Gross Road to Towne Centre Drive)
City Contract No. 2024-014
MUNIS Contract Number: 3049**

**Change Order No. 2
November 19, 2025**

Description of Change and Reason for Proposed Change

Change Order No. 2 Items:

Item 22: TREE REMOVAL (6"-24") – Increase Contract quantity 50 EA due to actual conditions in the field.

Item CO 2.1: REMOVE GRAFFITI – Add item to contract for removal of graffiti vandalism that was not included in the Contract.

COST SUMMARY

Item No.	Changed Quantity	Units	Item Description	Unit Price	Extension
22	50	EA	REMOVE TREES (6" -24" DIA)	\$2,000.00	\$100,000.00
CO 2.1	2	EA	REMOVE GRAFFITI	\$1,380.00	\$2,760.00
Total for Change Order No. 2					<u>\$102,760.00</u>

Project Change Orders to Date:

Original Contract	\$6,845,385.80
Change Order No. 1	\$1,424.00
Change Order No. 2 (Current CO)	\$102,760.00
Revised Contract	\$6,949,569.80

Extension of Time

0 additional calendar days will be added to the contract with this change order:

THIS CHANGE ORDER IS SPECIFIC AND FINAL AS TO PRICE AND EXTENSION OF TIME, WITH NO RESERVATIONS OR OTHER PROVISIONS ALLOWING FOR FUTURE ADDITIONAL MONEY OR TIME AS A RESULT OF THE PARTICULAR CHANGES IDENTIFIED AND FULLY COMPENSATED IN THIS CHANGE ORDER

APPROVALS:

CITY OF MESQUITE

URBAN INFRACONSTRUCTION, LLC

Cliff Keheley
City Manager

Signature

Date: _____

Title

Date: _____