



**Faithon P. Lucas Paving and Drainage Reconstruction
(McKenzie Rd. to E. Cartwright Rd.)
City Contract No. 2023-029
MUNIS Contract Number: 2890**

**Change Order No. 12
June 8, 2026**

Description of Change and Reason for Proposed Change

Change Order No. 12 Items:

Item 102: CONCRETE RIPRAP (5" THICK): Increase contract quantity 450 SY due to added riprap for slope protection at bridge.

COST SUMMARY

Item No.	Changed Quantity	Units	Item Description	Unit Price	Extension
102	450	SY	CONCRETE RIPRAP (5" THICK)	\$100.00	\$45,000.00
Total for Change Order No. 12					<u>\$45,000.00</u>

Project Change Orders to Date:

Original Contract	\$25,528,996.60
Change Order No. 1	\$14,410.94
Change Order No. 2	\$27,710.61
Change Order No. 3	\$1,022.13
Change Order No. 4	\$1,521.08
Change Order No. 5	\$ 754.04
Change Order No. 6	\$ 714.33
Change Order No. 7	\$ 596.00
Change Order No. 8	\$ 100.00
Change Order No. 9	-\$ 2,599.47
Change Order No. 10	-\$685.25
Change Order No. 11	\$325,082.34
Change Order No. 12 (current CO)	\$45,000.00
Revised Contract	\$25,942,623.35

Extension of Time

No additional calendar days will be added to the contract with this change order.

THIS CHANGE ORDER IS SPECIFIC AND FINAL AS TO PRICE AND EXTENSION OF TIME, WITH NO RESERVATIONS OR OTHER PROVISIONS ALLOWING FOR FUTURE ADDITIONAL MONEY OR TIME AS A RESULT OF THE PARTICULAR CHANGES IDENTIFIED AND FULLY COMPENSATED IN THIS CHANGE ORDER

APPROVALS:

CITY OF MESQUITE

**ZACHRY CONSTRUCTION
CORPORATION**

**Cliff Keheley
City Manager**

Signature

Date: _____

Title

Date: _____