



**Utility Relocation for CSJ: 0095-10-033**  
**(U.S. Highway 80 from Interstate Highway 30 to Gus Thomasson Road)**  
**City Contract No. 2023-082**  
**Munis Contract 2929**  
**Change Order No. 5**  
**March 19, 2024**

**Description of Change and Reason for Proposed Change**

The following items are included in Change Order No. 5:

**COST SUMMARY**

Item No.	Changed Quantity	Units	Item Description	Unit Price	Extension
1	1	STA	General Site Preparation	\$1,100.00	\$1,100.00
2	55	LF	Install 8" C900 (DR-14) Waterline	\$100.00	\$5,500.00
4	5	LF	Install 12" C900 (DR-14) Waterline	\$300.00	\$1,500.00
6	49	LF	Install 24" Waterline	\$700.00	\$34,300.00
20	2	EA	Install 12" Water Valve	\$6,800.00	\$13,600.00
21	2	EA	Install 24" Gate Valve	\$35,000.00	\$70,000.00
39	77	SY	Sodding of Disturbed Areas	\$8.00	\$616.00
41	109	LF	Implementation of Trench Safety Plan	\$10.00	\$1,090.00
<b>Total for Change Order No. 5</b>					<b>\$127,706.00</b>

Original Contract Price:	\$	3,081,232.00
Change Order #1:	\$	27,200.00
Change Order #2:	\$	15,800.00
Change Order #3:	\$	52,980.00
Change Order #4:	\$	391,279.90
Change Order #5:	\$	<u>127,706.00</u>
Revised Contract Price:	\$	3,696,197.90

**Extension of Time**

Fifteen (15) additional calendar days will be added to the contract for the additional work that is being provided.

This Change Order is specific and final as to price and extension of time, with no reservations or other provisions allowing for future additional money or other time as a result of the particular changes identified and fully compensated in this Change Order. Signature of the Contractor indicates that the Contractor has read this change order form and any referenced attachments, and that the

Contractor is in agreement with the change order, including any adjustment of the Contract Sum or Contract Time.

**APPROVALS:**

**CITY OF MESQUITE**

**Contractor's Name**

\_\_\_\_\_  
**Cliff Keheley**  
**City Manager**

\_\_\_\_\_  
**Adam Darrach**

**Date:** \_\_\_\_\_

\_\_\_\_\_  
**Title**

**Date:** \_\_\_\_\_

