

**CHANGE ORDER No. 2**

This **Change Order No. 2** to the Professional Engineering Services dated 01/07/2025 ("Agreement") is between City Of Mesquite TX ("Client") and Terracon Consultants, Inc. ("Consultant") for additional or changed Services to be provided by Consultant for Client on the Mesquite Fire Station No. 8 Project, as described in Professional Engineering Services. This Change Order is incorporated into and made part of the Agreement.

- 1. Scope of Services.** The scope of the additional or changed Services is described in the Scope of Services section of Consultant's Change Order Proposal, unless Services are otherwise described below or in Exhibit B to this Change Order (which section or exhibit are incorporated into the Change Order).

Continue to provide construction materials testing services as outlined in Terracon Proposal No. P94241845 dated November 7, 2024.

- 2. Compensation.** Client shall pay compensation for the additional or changed Services performed at the fees stated in the Change Order Proposal unless fees are otherwise stated below or in Exhibit C to this Change Order (which section or exhibit are incorporated into the Change Order).

Increase project budget of \$113,701.00 by \$15,899.00 for a new project amount of \$129,600.00.

All terms and conditions of the Agreement shall continue in full force and effect. This Change Order is accepted and Consultant is authorized to proceed.

Consultant: Terracon Consultants, Inc.  
By:  Date: 12/18/2025  
Name/Title: James D. Baze / Department Manager II  
Address: 8901 John W Carpenter Fwy Ste 100  
Dallas, TX 75247-4547  
Phone: (214) 630-1010 Fax: \_\_\_\_\_  
Email: Drew.Baze@terracon.com

Client: City Of Mesquite TX  
By: \_\_\_\_\_ Date: \_\_\_\_\_  
Name/Title: City Project Rep. -FDCS /  
Address: 6800 Weiskopf Ave Suite 150-122  
McKinney, TX 75070  
Phone: \_\_\_\_\_ Fax: \_\_\_\_\_  
Email: \_\_\_\_\_