



**Gus Thomasson Road Reconstruction, Utility & Drainage
Improvements, (US 80 to Town East Blvd)
City Contract No. 2019-024
MUNIS Contract Number: 1668**

**Change Order No. 1
December 2, 2019**

Description of Change and Reason for Proposed Change

The reason for Change Order No. 1 is to compensate the contractor for meeting the project milestones as dictated by the contract documents.

Tiseo Paving Company has met all contract milestones, which includes paving all main lanes of Gus Thomasson Road, between US 80 and Towne Centre Drive (Milestone 1) and between North Mesquite Drive and Town East Boulevard (Milestone 2). Minor grading, sidewalk construction, and establishment of vegetation still remains in the milestone areas and must be completed prior to final payment. Construction outside of the milestone areas is still underway.

COST SUMMARY

Contract Price:	\$12,068,789.21
<u>Change Order No. 1:</u>	<u>+\$300,000.00</u>
Revised Contract Price:	\$12,368,789.21

CONTRACT TIME SUMMARY:

No Calendar Days are added with this Change Order.

APPROVALS:

CITY OF MESQUITE

TISEO PAVING CO.

Cliff Keheley

Signature

City Manager

Title

Date: _____

Date: _____