



KidsQuest Playground Replacement: Construction

City Contract No. 2019-085

Change Order No. 2

January 22, 2020

CHANGE ORDER DETAIL

Change Proposal #10: Parking lot striping: Provide handicapped signs for the new parking lot and restripe the existing lot.	\$15,585.87
Change Proposal #11: Irrigation: Expand the irrigation system to include park area from Gross Road to Rotary Club Plaza.	\$14,684.02
Change Proposal #12: Playground entry: Extend the concrete paving at the ADA transition surface into the engineered wood fiber located at the lower level entry.	\$ 5,561.05
Change Proposal #13: Stonework: Provide temporary structural shoring at the pavilion in order to remove and replace four masonry columns. Make adjustments to the stonework in the playground.	\$16,659.37
Change Proposal #14: Stone for slide: Provide stone blocks for under the embedded slide.	\$ 6,657.72
Change Proposal #16: Artwork: Reimburse contractor for cost of materials to install artwork.	\$ 523.72
Change Proposal #17: Perimeter railing: Provide two additional sections of railing to accommodate the personalized picket.	\$ 5,965.72
Repair Reimbursement: Credit of cost to reinstall an equipment post damaged by subcontractor.	(\$ 1,477.00)
Delay Charge Reimbursement: Credit of charge from the EWF installer for rescheduling.	(\$ 324.75)
Total Cost:	<u>\$50,783.21</u>