

# **CUSTARD CONSTRUCTION SERVICES CITY OF MESQUITE ALEJANDRO'S – REWIRE, LANDSCAPING, STEEL INCREASE, PATIO CRASH BAR, CUT TRUSS & ADD STEEL COLUMN CHANGE ORDER #8**

Tips/Taps Contract #181101 - Hub Certification 1454932931700

October 14, 2021

Larry Ewing

lewing@cityofmesquite.com

## **Project Background and Description**

MEP, White Box

## **Scope of Work**

- Re-Wire Exhaust - Fans - Replace #12 wire to #10 wire, provide & install two 2 – pole 30 amp breakers, and rearrange panel to accommodate new breakers.

Total Including Bond -\$1,489.88

- Landscaping – Provide & install, road base, patio stone, Texas Black Gravel, steel edging, filter fabric, excavation & disposal, and Bermuda grass per site with Larry Ewing.

Total Including Bond – \$10,216.03

Sod Credit -----\$2,860.26

Total Including Bond --\$7,355.77

- Fence Steel Increase – Steel cost increase.

Total Including Bond \$764.26

- Patio Crash Bar – Provide & install exterior industrial crash bar at gate.

Total Including Bond \$1,112.32

- Cut truss & steel add column - Cut truss add steel column so exhaust duct can reach roof duct.

Total including Bond \$686.46

### 3 Specific Exclusions from Scope

- Anything not included in scope.
- Design of any kind
- Concrete 3<sup>rd</sup> party testing (furnished by city)
- Weld inspection
- Asbestos Abatement
- Fire alarm and sprinklers.
- Security System.
- Refurbishing any existing equipment
- Repairs to any existing HVAC equipment
- All audio video equipment and labor.
- Roofing.
- Overtime and afterhours work.
- Lift

"THIS CHANGE ORDER IS SPECIFIC AND FINAL AS TO PRICE AND EXTENSION OF TIME, WITH NO RESERVATIONS OR OTHER PROVISIONS ALLOWING FOR FUTURE ADDITIONAL MONEY OR TIME AS A RESULT OF THE PARTICULAR CHANGES IDENTIFIED AND FULLY COMPENSATED IN THIS CHANGE ORDER."

### Approval and Authority to Proceed

\_\_\_\_\_  
Approved By  
Architect

\_\_\_\_\_  
Date

\_\_\_\_\_  
Approved By  
Owner

\_\_\_\_\_  
Date

-----