



# City of Mesquite, Texas

## Legislation Details (With Text)

**File #:** 24-7251      **Version:** 1      **Name:** Change Order No. 3 to Bid No. 2022-067 Skyline Drive Paving & Drainage Reconstruction

**Type:** Agenda Item      **Status:** Passed

**File created:** 6/18/2024      **In control:** City Council

**On agenda:** 7/1/2024      **Final action:** 7/1/2024

**Title:** Ratification of Change Order No. 3 to Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road).  
(Staff recommends ratification of Change Order No. 3 with McMahon Contracting, LP in the amount of \$68,759.66 and to authorize the City Manager to finalize and execute all documents necessary to complete the ratification.)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order No. 3

Date	Ver.	Action By	Action	Result
7/1/2024	1	City Council	Approved	Pass

Ratification of Change Order No. 3 to Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road).  
(Staff recommends ratification of Change Order No. 3 with McMahon Contracting, LP in the amount of \$68,759.66 and to authorize the City Manager to finalize and execute all documents necessary to complete the ratification.)

The City Council approved Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road), with McMahon Contracting, LP on December 19, 2022, in the amount of \$12,317,502.00.

- Change Order No. 1 was in the amount of \$823.75 to add a temporary signal at Skyline Drive and Peachtree Road; and to decrease the amount of sodding for areas that did not require it.
- Change Order No. 2 was in the amount of \$26,776.20 to add 33-each street light pole foundations and slotted drains; and to replace chain link fence with the Orange Safety Fence for a lesser amount. An additional 17 calendar days were added.
- Change Order No. 3 increased the amount by \$132,865.66 to add wrought iron fencing, red tips with irrigation, and relocate a fire hydrant. The change order also decreases the contract in the amount of \$64,106.00 for items no longer necessary for the reconstruction. The total of the change order is \$68,759.66. An additional sixteen (16) calendar days will be added to this contract for the additional work required.

The revised contract amount is \$12,413,861.61.

### Financial Implications

The project is funded by General Obligation bond sales (reimbursed by Town East/Skyline TIRZ No. 9) and Water/Sewer Bond sales.

**Recommended/Desired Action**

Staff recommends ratification of Change Order No. 3 Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road).

**Attachment(s)**

Change Order No. 3

**Drafter**

Tracy Romo

**Head of Department**

Curt J. Cassidy, P.E.