

City of Mesquite, Texas

Legislation Details (With Text)

File #:	24-7251	Version:	1	Name:	Change Order No. 3 to Bid No. 2022-067 Skyline Drive Paving & Drainage Reconstruction
Type:	Agenda Item	Status:	Passed		
File created:	6/18/2024	In control:	City Council		
On agenda:	7/1/2024	Final action:	7/1/2024		
Title:	Ratification of Change Order No. 3 to Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road). (Staff recommends ratification of Change Order No. 3 with McMahon Contracting, LP in the amount of \$68,759.66 and to authorize the City Manager to finalize and execute all documents necessary to complete the ratification.)				

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 3

Date	Ver.	Action By	Action	Result
7/1/2024	1	City Council		

Ratification of Change Order No. 3 to Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road).
(Staff recommends ratification of Change Order No. 3 with McMahon Contracting, LP in the amount of \$68,759.66 and to authorize the City Manager to finalize and execute all documents necessary to complete the ratification.)

The City Council approved Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road), with McMahon Contracting, LP on December 19, 2022, in the amount of \$12,317,502.00.

- Change Order No. 1 was in the amount of \$823.75 to add a temporary signal at Skyline Drive and Peachtree Road; and to decrease the amount of sodding for areas that did not require it.
- Change Order No. 2 was in the amount of \$26,776.20 to add 33-each street light pole foundations and slotted drains; and to replace chain link fence with the Orange Safety Fence for a lesser amount. An additional 17 calendar days were added.
- Change Order No. 3 increased the amount by \$132,865.66 to add wrought iron fencing, red tips with irrigation, and relocate a fire hydrant. The change order also decreases the contract in the amount of \$64,106.00 for items no longer necessary for the reconstruction. The total of the change order is \$68,759.66. An additional sixteen (16) calendar days will be added to this contract for the additional work required.

The revised contract amount is \$12,413,861.61.

Financial Implications

The project is funded by General Obligation bond sales (reimbursed by Town East/Skyline TIRZ No. 9) and Water/Sewer Bond sales.

Recommended/Desired Action

Staff recommends ratification of Change Order No. 3 Bid No. 2022-067, Skyline Drive Paving and Drainage Reconstruction (Town East Boulevard to Peachtree Road).

Attachment(s)

Change Order No. 3

Drafter

Tracy Romo

Head of Department

Curt J. Cassidy, P.E.