

City of Mesquite, Texas

Legislation Details (With Text)

File #:	20-4656	Version:	1	Name:	CO: KidsQuest Construction
Type:	Agenda Item	Status:	Passed		
File created:	1/28/2020	In control:	City Council		
On agenda:	2/17/2020	Final action:	2/17/2020		
Title:	Authorize the City Manager to finalize and execute Change Order No. 2 to Bid No. 2019-085, KidsQuest Playground Removal and Replacement: Construction, with Phillips/May Corporation in the amount of \$50,783.21.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 2

Date	Ver.	Action By	Action	Result
2/17/2020	1	City Council	Approved	Pass

Authorize the City Manager to finalize and execute Change Order No. 2 to Bid No. 2019-085, KidsQuest Playground Removal and Replacement: Construction, with Phillips/May Corporation in the amount of \$50,783.21.

On August 5, 2019, the City Council approved Bid No. 2019-085, for construction of the KidsQuest replacement playground at DeBusk Park, addition of a new parking lot and renovation of the existing picnic pavilion in the amount of \$663,963.00. Change Order No. 1 was approved on October 28, 2019 for the addition of two LED light poles for new parking areas, use of cedar for picket fence and the addition of three 15-foot sections, extend french drain system, adjust pavilion restoration work and observation area, and revise electrical and water services in the amount of \$35,630.75.

As the construction continued, additional unanticipated work items were identified that needed to be addressed. The Contractor submitted price proposals that were reviewed by the Park Project Manager and determined to be reasonable. The total contract changes are within the allowable 25 percent change order limit. However, City Council approval is required because the total amount of Change Order No. 2 exceeds \$50,000.00.

Change Order No. 2 includes the following:

- Restriping the existing parking lot
- Additional irrigation for park areas
- Adjustments to the ADA transition entry
- Shoring work at the picnic pavilion
- Additional engraved picket rail sections

Financial Implications

Funding is available by 4B Quality of Life projects.

Recommended/Desired Action

Staff recommends the City Manager be authorized to finalize and execute Change Order No. 2 in the amount of

\$50,783.21.

Attachment(s)

Change Order No. 2

Drafter

Bob Blankenship

Head of Department

Elizabeth Harrell