



Utility Relocation for CSJ: 0095-10-033
(U.S. Highway 80 from Interstate Highway 30 to Gus Thomasson Road)
City Contract No. 2023-082
Munis Contract 2929
Change Order No. 4
March 19, 2024

Description of Change and Reason for Proposed Change

The following items are included in Change Order No. 4:

COST SUMMARY

Item No.	Changed Quantity	Units	Item Description	Unit Price	Extension
1	4	STA	General Site Preparation	\$1,100.00	\$4,400.00
27	399	LF	Conduct TV Inspection of New Sewer	\$5.00	\$1,995.00
30	295	LF	Grout Abandonment of Sewer Main (6"-12")	\$23.00	\$6,785.00
31	2	EA	Remove Existing Manhole	\$3,600.00	\$7,200.00
33	4	EA	Construct 5' Drop Manhole	\$21,500.00	\$86,000.00
41	114	LF	Implementation of Trench Safety Plan	\$10.00	\$1,140.00
42	1	EA	Erosion Control	\$2,500.00	\$2,500.00
44	1	Month	Barricading and Traffic Control	\$4,000.00	\$4,000.00
CO#4-1	114	LF	Install 15" SDR-26	\$123.00	\$14,022.00
CO#4-2	286	LF	Install 15" SDR-26 with 30" Steel Casing	\$914.65	\$261,589.90
CO#4-3	103	LF	Remove Existing Sanitary (12")	\$16.00	\$1,648.00
Total for Change Order No. 4					\$391,279.90

Original Contract Price:	\$	3,081,232.00
Change Order #1:	\$	27,200.00
Change Order #2:	\$	15,800.00
Change Order #3:	\$	52,980.00
Change Order #4:	\$	391,279.90
Revised Contract Price:	\$	3,568,491.90

Extension of Time

Forty (40) additional calendar days will be added to the contract for the additional work that is being provided.

This Change Order is specific and final as to price and extension of time, with no reservations or other provisions allowing for future additional money or other time as a result of the particular changes identified and fully compensated in this Change Order. Signature of the Contractor indicates that the Contractor has read this change order form and any referenced attachments, and that the Contractor is in agreement with the change order, including any adjustment of the Contract Sum or Contract Time.

APPROVALS:

CITY OF MESQUITE

Contractor's Name

Cliff Keheley
City Manager

Adam Darrach

Date: _____

Title

Date: _____

