

# Bid No. 2017-018

## Camp Rorie Galloway Improvements

### Reject bids and closed solicitation

- Improvements: pavilion structure with fireplace and adjoining office structure
- Proposal received for \$394,272 with June 1, 2017 completion date
- Exceeds May 15, 2017 deadline (required to accommodate Summer Camp start)
- Exceeds \$350,000 budget allocation
- Will delay construction to after October Fall Camp and complete before Spring Camp 2018
- Use time to repackage for Best Value Bid
- Rent a temporary tent structure to accommodate camp obligations

