



3010 Gaylord Parkway
Suite 190
Frisco, TX 75034
TEL 972.377.7480
FAX 972.377.8380
www.GarverUSA.com

August 21, 2019

Christina Hickey, PE, CFM
City of Mesquite
1515 N. Galloway Ave.
Mesquite, Texas 75149

Re: Military Parkway Trail – from Sam Houston Road to Rodeo Center Blvd.

Dear Ms. Hickey

We are submitting this amendment for changes to the design contract for the above referenced project dated July 13, 2016.

Refer to attachment A for detail explanation of this request for additional services.

Total Original Contract	\$256,360.00
-------------------------	--------------

Amendment #1

Additional Borings	\$ 4,793.00
Additional Bridge Design	\$ 52,600.00
Design Waiver	\$ 5,000.00
Design Exception	\$ 5,000.00
<u>Revise Plans</u>	<u>\$ 1,000.00</u>
Total Amendment #1	\$ 68,393.00

Revised Contract	\$324,753.00
------------------	--------------

Sincerely,

GARVER

By: 

Frank McIlwain, PE, Vice President

CITY OF MESQUITE

By: _____

Cliff Keheley, City Manager