



Contract for annual grinding of brush

City Contract No. 2019-112

MUNIS Contract No. 1853

GWG Wood Group, Inc.

Change Order No. 1

Contract Quantity Increase

July 16, 2020

Description of Change and Reason for Proposed Change

This change order is to increase the amount of brush to be processed to allow continued grinding of brush for the remainder of the year.

COST SUMMARY

Item No.	Changed Quantity	Units	Item Description	Unit Price	Extension
1	53,571	Cubic Yards	Grinding of Brush	\$1.12	\$60,000
Total C.O. No. 1					\$60,000

*Quantity shown in the table is to be added to the current contract quantity.

Extension of Time

Zero (0) calendar days will be added to the contract with this change order.

APPROVALS:

CITY OF MESQUITE

GWG Wood Group, Inc.

Cliff Keheley
City Manager

Signature

Date: _____

Title

Date: _____