

City of Mesquite, Texas

Legislation Details (With Text)

File #: 17-2551 Version: 1 Name: Bid 2017-018 - Design-Build Camp Rorie Galloway

Type: Agenda Item Status: Passed

File created: 1/24/2017 In control: City Council

On agenda: 2/20/2017 Final action: 2/20/2017

Title: Bid No. 2017-018 - Design-Build for Camp Rorie Galloway Improvements.

(Staff recommends all bids be rejected and rebid at a later date.)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Site Plan

Date	Ver.	Action By	Action	Result
2/20/2017	1	City Council	Approved	Pass

Bid No. 2017-018 - Design-Build for Camp Rorie Galloway Improvements. (Staff recommends all bids be rejected and rebid at a later date.)

Parks and Recreation

\$500,000.00

\$394,272.00

Bid documents were broadcast through the BidSync electronic bidding system, posted on the City's website and advertised in the Daily Commercial Record newspaper. The project design included construction of a 2,500-square-foot metal picnic pavilion with fireplace and an adjoining 750-square-foot office structure with an office, catering kitchenette and a bride's room. These improvements are Phase One of a facility enhancement plan to expand the existing facilities to provide additional activities not currently being offered.

One response was received from Henneberger Construction on the two-step Request for Qualifications/Request for Proposals process. Henneberger Construction, Inc., demonstrated the expertise and technical knowledge to execute the project; however, the proposed completion date was after the required completion deadline of May 15, 2017, which conflicts with summer camp programming. In addition, the proposed price exceeded the allocated budget for the project which was \$350,000.00 for Phase One.

Staff recommends rejecting the proposal, closing the current solicitation, and re-scheduling Phase One to commence after the fall camp-out in October. Staff will use the additional time to prepare construction documents for best value solicitation.

This project will be funded through the Mesquite Quality of Life Corporation budget.

Reject all bids and rebid at a later date.

File #: 17-2551, Version: 1

Site plan

Robert Blankenship

Elizabeth Harrell