

City of Mesquite, Texas

Legislation Details (With Text)

File #:	18-3736	Version:	1	Name:	RFQ No. 2018-077 - Supplemental Agmt
Type:	Agenda Item	Status:		Status:	Passed
File created:	10/4/2018	In control:		In control:	City Council
On agenda:	10/15/2018	Final action:		Final action:	10/15/2018
Title:	Authorize the City Manager to finalize and execute a Supplemental Agreement to RFQ No. 2018-077, Neighborhood Stabilization Program New Home Construction: Engineering Services, with Metropolitan Infrastructure, PLLC, for additional engineering and design services, in the amount of \$17,900.00.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. Location Maps

Date	Ver.	Action By	Action	Result
10/15/2018	1	City Council	Approved	Pass

Authorize the City Manager to finalize and execute a Supplemental Agreement to RFQ No. 2018-077, Neighborhood Stabilization Program New Home Construction: Engineering Services, with Metropolitan Infrastructure, PLLC, for additional engineering and design services, in the amount of \$17,900.00.

The City has owned 1701 Orchid Avenue and 1030 Lindo Drive, under the Neighborhood Stabilization Program, for the past eight years. The original structures were demolished due to severe dilapidation and the Mesquite Housing and Community Services Department proposes to build a new home on each vacant lot.

On July 17, 2018, the City entered into a contract, RFQ No. 2018-077 - Neighborhood Stabilization Program New Home Construction: Engineering Services, with Metropolitan Infrastructure, PLLC, in the amount of \$32,300.00. The scope of services included architectural and civil engineering plans for two identical houses. However, after the contract was executed, it was discovered that each home requires additional design services due to the size and orientation of the lots. Therefore, this supplemental agreement is requested for additional engineering and design services.

Financial Implications

This contract will be funded by the NSP grant.

Recommended/Desired Action

Staff recommends the City Manager be authorized to execute the Supplemental Agreement.

Attachment(s)

Location Maps

Drafter

Aurora Bueno

Head of Department

Raymond Rivas