



City of Mesquite, Texas

Legislation Details

File #:	21-5210	Version:	1	Name:	Lake Park SS Replacement CO#1
Type:	Agenda Item	Status:		Status:	Passed
File created:	12/31/2020	In control:		In control:	City Council
On agenda:	1/19/2021	Final action:		Final action:	1/19/2021
Title:	Authorize the City Manager to finalize and execute Change Order No. 1 to Bid No. 2020-088, Lake Park Addition Sanitary Sewer Replacement Project, with ANA Site Construction, LLC, for additional services in the amount of \$171,584.20.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Change Order Supporting Documents				

Date	Ver.	Action By	Action	Result
1/19/2021	1	City Council	Approved	Pass