

City of Mesquite, Texas

Legislation Details (With Text)

File #:	21-5266	Version:	1	Name:	CO#3 - Bid 2019-037 - Misc Concrete (Section A)
Type:	Agenda Item	Status:	Passed		
File created:	1/29/2021	In control:	City Council		
On agenda:	3/1/2021	Final action:	3/1/2021		
Title:	Authorize the City Manager to finalize and execute Change Order No. 3 to Bid No. 2019-037, Annual Miscellaneous Concrete Work (Section A), with Donny P. Brown, Inc., dba B&B Concrete Sawing, Inc., for additional services in the amount of \$69,346.60.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. Item Tabulation

Date	Ver.	Action By	Action	Result
3/1/2021	1	City Council	Approved	Pass

Authorize the City Manager to finalize and execute Change Order No. 3 to Bid No. 2019-037, Annual Miscellaneous Concrete Work (Section A), with Donny P. Brown, Inc., dba B&B Concrete Sawing, Inc., for additional services in the amount of \$69,346.60.

The City Council approved Bid No. 2019-037, Annual Miscellaneous Concrete Work (Section A), on January 7, 2019, in the amount of \$2,688,475.00. During the initial year of the contract, Change Order No. 1 was approved by the City Council on November 18, 2019, in the amount of \$636,050.00 and Change Order No. 2 was approved by the City Manager on February 12, 2020, in the amount of \$35,005.00. The City Council approved a renewal of the contract on April 20, 2020, in the amount of \$2,688,475.00.

This is the first Change Order for the first renewal year, and the third Change Order overall for the contract. Change Order No. 3 in the amount of \$69,346.60 is to reconcile quantities to match the actual quantities needed to complete the sidewalk and paving improvements in the Indian Trails Subdivision.

Financial Implications

There are sufficient Street Bond funds available in the project budget to accommodate this change order.

Recommended/Desired Action

Staff recommends approval of Change Order No. 3.

Attachment(s)

Item Tabulation

Drafter

Christina Hickey, P.E.

Head of Department

Curt J. Cassidy, P.E., CFM