



City of Mesquite, Texas

Legislation Text

File #: 19-4587, **Version:** 1

Authorize the City Manager to finalize and execute Amendment No. 2 to a contract with Pipeline Analysis, LLC, to update the Sanitary Sewer Master Plan in the amount of \$28,628.00.

On February 4, 2019, the City Council approved an engineering contract in the amount of \$624,910.00, to update the City's Sanitary Sewer Master Plan.

On August 8, 2019, the City Manager approved Amendment No. 1 to add additional pipe segments into the model to get a more detailed picture of how the collection system was responding to sewer demand in the amount of \$30,214.00.

This amendment is to use updated water consumption data in order to better model the expected sewer demand within the system in the amount of \$28,628.00.

Financial Implications

This project will be funded through Water and Sewer bonds.

Recommended/Desired Action

Staff recommends the City Manager be authorized to finalize and execute Amendment No. 2.

Drafter

Christina Hickey, PE

Head of Department

Matt Holzapfel, PE