

# City of Mesquite, Texas

## Legislation Text

---

**File #:** 21-5266, **Version:** 1

---

Authorize the City Manager to finalize and execute Change Order No. 3 to Bid No. 2019-037, Annual Miscellaneous Concrete Work (Section A), with Donny P. Brown, Inc., dba B&B Concrete Sawing, Inc., for additional services in the amount of \$69,346.60.

The City Council approved Bid No. 2019-037, Annual Miscellaneous Concrete Work (Section A), on January 7, 2019, in the amount of \$2,688,475.00. During the initial year of the contract, Change Order No. 1 was approved by the City Council on November 18, 2019, in the amount of \$636,050.00 and Change Order No. 2 was approved by the City Manager on February 12, 2020, in the amount of \$35,005.00. The City Council approved a renewal of the contract on April 20, 2020, in the amount of \$2,688,475.00.

This is the first Change Order for the first renewal year, and the third Change Order overall for the contract. Change Order No. 3 in the amount of \$69,346.60 is to reconcile quantities to match the actual quantities needed to complete the sidewalk and paving improvements in the Indian Trails Subdivision.

### **Financial Implications**

There are sufficient Street Bond funds available in the project budget to accommodate this change order.

### **Recommended/Desired Action**

Staff recommends approval of Change Order No. 3.

### **Attachment(s)**

Item Tabulation

### **Drafter**

Christina Hickey, P.E.

### **Head of Department**

Curt J. Cassidy, P.E., CFM